COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 03/ 2015

ESTI MATE SUMVARY 09: 37: 10
CONTI D C19275 ESTI MATE NO 0014 FI NL SPEC YR 2005
PCN: 19275- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 150.5 DAYS TI ME ALLOW 155 WORK DAYS
| 25A SURFACE TREATMENT MP 0-7.5 PERCENT TI ME: 97.10 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO. | MD25A- 023
| 25A SURFACE TREATMENT MP 0-7.5
NAVE OF RQAD: 025A
PRQJECT COUNTI ES: LAS ANI MAS
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 03/ 03/ 2015 DATE TI ME STARTED 06/01/2013
14802 W 44t h AVENUE DATE LET 05/ 02/ 2013 DATE WORK BEGAN
DATE AWARDED 05/ 07/ 2013 DATE TI ME STOPPED 07/01/2014
DATE CONTRACT EXECUTED 05/ 15/ 2013 DATE ACCEPTED 07/ 01/ 2014
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 06/ 01/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 8,031, 135. 21 PARTI Ol PATI NG $ 8,031, 135. 32 $ 0.00
AWARD PRQJECT AMT: $ 7,431, 588. 43 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 8,031, 135. 32 0.00
FUNDS AVAI LABLE: $ -0.11 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 8,031, 135. 32 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0. 00 10, 000. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8,031, 135. 32 10, 000. 00
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 8,031, 135. 32 10, 000. 00
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 10, 000. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19275-BI D
PRQIECT | MD25A- 023 ESTI MATE NO 0014
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0004 202-00035 Rem Pi pe Change Order 5 268. 000
LF
24. 00000
0005 202- 00090 *Renmoval of Delineator 381. 000
EACH
5. 18000
0010 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 344, 338. 000
Sy
1. 25000
0015 202-01130 *Removal of Guardrail Type 3 60, 183. 000
LF
1. 55000
0020 202-01300 *Renoval of End Anchor age 51. 000
EACH
77. 64000
0025 203-00060 Enbanknent Material (Conplete In Place) 179. 000
(e
81. 59000
0030 203-01500 Bl adi ng 41. 000
HOUR
126. 10000
0035 203-01597 Pot hol i ng 0. 000
HOUR
275. 37000
0040 207-00205 Topsoi | 0. 000
(e
29. 47000
0045 208-00002 Erosion Log (12 Inch) 0. 000
LF
3. 82000
0050 208- 00020 Silt Fence 0. 000
LF

1. 38000

Page 2
ESTI MATE RUN 03/ 03/ 2015
09: 37: 10

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

268. 000
0. 000 0. 00

268. 000 6, 432. 00

381. 000
0. 000 0. 00

381. 000 1,973.58

344, 338. 000
0. 000 0. 00

344, 338. 000 430, 422. 50

60, 183. 000
0. 000 0.00

60, 183. 000 93, 283. 65

51. 000
0. 000 0. 00

51. 000 3, 959. 64

179. 000
0. 000 0.00

179. 000 14, 604. 61

41. 000
0. 000 0.00

41. 000 5,170. 10

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19275-BI D ESTI MATE RUN 03/ 03/ 2015
PRQJECT: | MD25A- 023 ESTI MATE NO 0014 09: 37: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 208- 00045 *Concrete Washout Structure 4. 000 4. 000
EACH 0. 000 0. 00
764. 92000 4.000 3, 059. 68
0060 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 223. 88000 2.000 2,447.76
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 53000 0. 000 0. 00
0070 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
80. 97000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
178. 48000 0. 000 0. 00
0080 208- 00205 Erosi on Control Supervisor 141. 000 141. 000
HOUR 0. 000 0. 00
76. 49000 141. 000 10, 785. 09
0085 210-00810 *Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
310. 56000 0. 000 0. 00
0090 212-00006 Seedi ng (Native) 1. 000 1. 000
ACRE 0. 000 0. 00
611. 94000 1. 000 611. 94
0095 212-00032 Soi | Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
2,549. 74000 0. 000 0. 00
0100 213-00003 Mul ching (\Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
611. 94000 0. 000 0. 00
0105 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00

3. 06000 0. 000 0. 00



CONTI D C19275

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19275-BI D ESTI MATE RUN 03/ 03/ 2015
PRQIECT: | MD25A- 023 ESTI MATE NO 0014 09: 37: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 216-00201 Soil Retention Bl anket (Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
3. 06000 0. 000 0. 00
0115 240-00010 Renoval of Nests 10. 000 10. 000
HOUR 0. 000 0. 00
40. 80000 10. 000 408. 00
0120 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
3. 06000 0. 000 0. 00
0125 304- 09000 Aggregat e Base Course (Special) 2,617. 000 2,617. 000
CY 0. 000 0. 00
55. 59000 2,617.000 145, 479. 03
0130 403-00720 Hot M x Asphalt (Patching) (Asphalt) 3, 110. 360 3, 110. 360
TON 0. 000 0. 00
101. 04000 3,110. 360 314, 270. 77
0135 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 50, 873. 550 50, 873. 550
TON 0. 000 0. 00
71. 00000 50, 873. 550 3,612, 022. 05
0135 MATERI AL ALLOMNCE HVA Aggregate Pino Pit 0. 000
TON 0. 000 0. 00
16. 32000 0. 000 0. 00
0135 MATERI AL ALLOMNCE HVA Aggregate Plant Site 0. 000
TON 0. 000 0. 00
23.89000 0. 000 0. 00
0135 MATERI AL ALLOMANCE RAP Processi ng Cost 0. 000
TON 0. 000 0. 00
8.91000 0. 000 0. 00
0140 411-10255 Enul sified Asphalt (S| ow Setting) 31, 525. 000 31, 525. 000
GAL 0. 000 0. 00
2.91000 31, 525. 000 91, 737.75
0141 420-00113 Ceotextile (Drain) (CL 2) Change Order 5 66. 000 66. 000
SY 0. 000 0. 00
13. 00000 66. 000 858. 00



CONTI D: C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19275-BI D ESTI MATE RUN 03/ 03/ 2015
PRQJECT: | MD25A- 023 ESTI MATE NO. 0014 09: 37: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0142 506- 00206 Riprap (6 In) Change O der 5 22.000 22.000
Cy 0. 000 0. 00
300. 00000 22.000 6, 600. 00
0143 507- 00400 Bitum S and D Pave (Asph) Change Order 5 44. 980 44. 980
TON 0. 000 0. 00
225. 00000 44. 980 10, 120. 50
0144 603-50018 18 In Plastic Pipe Change Order 5 1, 790. 000 1, 790. 000
LF 0. 000 0. 00
50. 00000 1, 790. 000 89, 500. 00
0145 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 60, 151. 000 60, 151. 000
LF 0. 000 0. 00
18. 12000 60, 151. 000 1,089, 936. 12
0146 604- 00305 Inlet Ty C (5 Ft) CO6 3. 000 3. 000
EACH 0. 000 0. 00
5, 406. 00000 3.000 16, 218. 00
0150 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 525. 000 525. 000
LF 0. 000 0. 00
24. 48000 525. 000 12, 852. 00
0155 606-01320 *End Anchorage Type 3B 1.000 1. 000
EACH 0. 000 0. 00
465. 84000 1. 000 465. 84
0160 606- 01340 *End Anchorage Type 3D 24.000 24.000
EACH 0. 000 0. 00
667. 70000 24.000 16, 024. 80
0165 606- 01370 *Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00
1, 159. 42000 4.000 4,637.68
0170 606- 01380 *Transition Type 3H 5. 000 5. 000
EACH 0. 000 0. 00
750. 52000 5. 000 3, 752. 60
0175 606- 01395 *Transition Type 3L 5. 000 5. 000
EACH 0. 000 0. 00
848. 86000 5. 000 4,244. 30



CONTI D C19275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19275-BI D ESTI MATE RUN 03/ 03/ 2015
PRQJECT: | MD25A- 023 ESTI MATE NO 0014 09: 37: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0180 606-01460 *Medi an Ter m nal 0. 000 0. 000
EACH 0. 000 0. 00
3, 364. 39000 0. 000 0. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 22.000 22.000
EACH 0. 000 0. 00
1, 930. 64000 22.000 42,474.08
0186 609-60011 Curb Ty 6 M Change Order 5 1, 606. 000 1, 606. 000
LF 0. 000 0. 00
20. 00000 1, 606. 000 32,120. 00
0190 612-00001  Delineator (Type I) 324. 000 324. 000
EACH 0. 000 0. 00
20. 70000 324. 000 6, 706. 80
0195 612-00002 Del i neator (Type I1) 26. 000 26. 000
EACH 0. 000 0. 00
22.77000 26. 000 592. 02
0200 612-00003 Delineator (Type I11) 128. 000 128. 000
EACH 0. 000 0. 00
24.84000 128. 000 3,179.52
0205 612-00075 Reflector Strip (6 Inch) 110. 000 110. 000
EACH 0. 000 0. 00
41. 41000 110. 000 4,555. 10
0210 614-00012 Sign Panel (Qass I1) 48. 000 48. 000
SF 0. 000 0. 00
28. 99000 48. 000 1, 391. 52
0215 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 42. 000 42.000
LF 0. 000 0. 00
27.43000 42. 000 1, 152. 06
0216 615-00030 Enb Prot Ty 3 Change Order 5 33. 000 33. 000
EACH 0. 000 0. 00
1, 350. 00000 33. 000 44, 550. 00
0217 615-00050 Enb Prot Ty 5 Change Order 5 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00



CONTI D C19275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19275-BI D ESTI MATE RUN 03/ 03/ 2015
PRQJECT: | MD25A- 023 ESTI MATE NO 0014 09: 37: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
500, 000. 00000 1. 000 500, 000. 00
0225 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
10, 198. 98000 1. 000 10, 198. 98
0230 627-00005 *Epoxy Pavenent Mar ki ng 704. 000 704. 000
GAL 0. 000 0. 00
67. 31000 704. 000 47, 386. 24
0235 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 1, 282. 000 1,282. 000
GAL 0. 000 0. 00
34. 68000 1, 282. 000 44, 459. 76
0240 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 6, 650. 000 6, 650. 000
SF 0. 000 0. 00
10. 96000 6, 650. 000 72,884.00
0245 627-30205 *Ther nopl asti c Pavenent Marking (Wrd- Synbol ) 12. 000 12.000
SF 0. 000 0. 00
32. 64000 12. 000 391. 68
0250 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 60. 000 60. 000
SF 0. 000 0. 00
25. 50000 60. 000 1, 530. 00
0255 630- 00000 *Fl aggi ng 4, 180. 000 4,180. 000
HOUR 0. 000 0. 00
24.97000 4, 180. 000 104, 374. 60
0260 630- 00007 *Traffic Control Inspection 95. 000 95. 000
DAY 0. 000 0. 00
260. 07000 95. 000 24,706. 65
0265 630- 00012 *Traffic Control Management 146. 000 146. 000
DAY 0. 000 0. 00
832. 24000 146. 000 121, 507. 04
0266 630- 80001 Fl ash Beacon (Port) CO 2 11. 000 11. 000
EACH 0. 000 0. 00
420. 00000 11. 000 4,620. 00



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19275-BI D ESTI MATE RUN 03/ 03/ 2015
PRQJECT: | MD25A- 023 ESTI MATE NO 0014 09:37: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00
208. 06000 0. 000 0.00
0275 630-80341  *Construction Traffic Sign (Panel Size A) 25. 000 25.000
EACH 0. 000 0. 00
52. 01000 25. 000 1, 300. 25
0280 630-80342  *Construction Traffic Sign (Panel Size B) 98. 000 98. 000
EACH 0. 000 0. 00
62. 42000 98. 000 6,117.16
0285 630-80343  *Construction Traffic Sign (Panel Size Q) 70. 000 70. 000
EACH 0. 000 0. 00
72.82000 70. 000 5, 097. 40
0290 630-80344  *Construction Traffic Sign (Special) 407. 000 407. 000
SF 0. 000 0. 00
20. 81000 407. 000 8, 469. 67
0295 630- 80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0.00
13, 003. 69000 3. 000 39, 011. 07
0300 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 4. 000
Type
ype) EACH 0. 000 0.00
1, 820. 52000 4.000 7,282.08
0305 630-80360  *Drum Channel i zi ng Device 221. 000 221.000
EACH 0. 000 0. 00
26.01000 221. 000 5,748.21
0310 630-80370 Concrete Barrier (Tenporary) 2,100. 000 2, 100. 000
LF 0. 000 0.00
20. 01000 2,100. 000 42, 021. 00
0311 630-80375 Inst Conc Barrier (Tenp) Change Order 6 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0315 630-80380 *Traffic Cone 454. 000 454. 000
EACH 0. 000 0. 00
18. 73000 454. 000 8, 503. 42



CONTI D C19275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19275-BI D ESTI MATE RUN 03/ 03/ 2015
PRQJECT: | MD25A- 023 ESTI MATE NO 0014 09: 37: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 630-85010 *| npact Attenuator (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
4,161. 18000 2.000 8, 322. 36
0325 630- 85040 *] npact Attenuator (Truck Munted Attenuator) 3. 000 3. 000
(Tenporary)
EACH 0. 000 0. 00
27, 047. 69000 3. 000 81, 143. 07
0326 614-80006 Surface Condition Analyzer 1. 000 1. 000
EACH 0. 000 0. 00
6, 800. 00000 1. 000 6, 800. 00
0327 614-80000 Fl ash Beacon Change Order 7 3. 000 3. 000
EACH 0. 000 0. 00
2,100. 00000 3. 000 6, 300. 00
0330 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70011  F/A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70018 F/ A Roadway Snoot hness | ncentive 126, 014. 100 126, 014. 100
FA 0. 000 0. 00
1. 00000 126, 014. 100 126, 014. 10
0350 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 63, 422. 860 63, 422. 860
FA 0. 000 0. 00
1. 00000 63, 422. 860 63, 422. 86
0355 700-70021 F/ A On- The-Job Trai nee 4, 000. 000 4, 000. 000
HOUR 0. 000 0. 00
1. 00000 4, 000. 000 4, 000. 00
0360 700- 70025 F/' A Quality Incentive Paynent 16, 173. 150 16, 173. 150
FA 0. 000 0. 00
1. 00000 16, 173. 150 16,173.15



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19275-BI D ESTI MATE RUN 03/ 03/ 2015
PRQIECT: | MD25A- 023 ESTI MATE NO 0014 09: 37: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 700- 70031 F/ A 1 NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0370 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

(=}

CAT 0200 CURRENT AMI  $ 7,497,883.84 % .00$ 7,497,883.84

CAT NOO300 P-19-U

0375 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 2, 533. 000 2,533. 000
SY 0. 000 0. 00
5. 75000 2,533. 000 14,564.75
0380 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
191. 41000 0. 000 0. 00
0385 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
260. 07000 0. 000 0. 00
0390 202- 00520 *Renmoval of Expansion Joint Material 424. 000 424. 000
LF 0. 000 0. 00
15. 60000 424. 000 6,614. 40
0395 403-34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 293. 000 293. 000
TON 0. 000 0. 00
71. 00000 293. 000 20, 803. 00
0400 515-00120 *Wat er proofing (Menbrane) 465. 000 465. 000
SY 0. 000 0. 00
14. 04000 465. 000 6, 528. 60
0405 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 984. 000 984. 000
LF 0. 000 0. 00
124. 84000 984. 000 122, 842. 56
0410 518-03000 *Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00

13. 52000 0. 000 0.00



CONTI D C19275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 19275-BI D ESTI MATE RUN 03/ 03/ 2015
PRQJECT: | MD25A- 023 ESTI MATE NO 0014 09:37: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 P-19-U
0415 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
601. 29000 0. 000 0.00
0420 601-06300 *Cenent G out 2.000 2.000
CF 0. 000 0. 00
832. 24000 2.000 1, 664. 48
0425 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2.44000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 173,017.79 % 0.00% 173,017.79
CAT NOO301 P-18-BP
0430 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 2, 465. 000 2,465. 000
SY 0. 000 0. 00
5. 75000 2, 465. 000 14,173.75
0435 202-00425 *Renoval of Bridge Railing 314. 000 314. 000
LF 0. 000 0. 00
8.28000 314. 000 2,599. 92
0440 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 33. 000 33. 000
SY 0. 000 0. 00
191. 41000 33. 000 6, 316. 53
0445 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
260. 07000 0. 000 0. 00
0450 202- 00500 *Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 120. 89000 1. 000 3,120. 89
0455 206- 00065 *Structure Backfill (FlowFill) 3. 000 3. 000
CcY 0. 000 0. 00
665. 79000 3. 000 1,997.37
0460 403-34841  Hot M x Asphalt (Gading SX) (100) (PG 64-22) 170. 000 170. 000
TON 0. 000 0. 00
71. 00000 170. 000 12, 070. 00



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19275-BI D ESTI MATE RUN 03/ 03/ 2015
PRQJECT: | MD25A- 023 ESTI MATE NO. 0014 09: 37: 10
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 P-18-BP
0465 515-00120 *Wat er proof i ng ( Menbrane) 837. 000 837. 000
Sy 0. 000 0. 00
14. 04000 837. 000 11, 751. 48
0470 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 158. 000 158. 000
LF 0. 000 0. 00
124. 84000 158. 000 19,724.72
0475 518-03000 *Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
13. 52000 0. 000 0. 00
0480 601- 03040 *Concrete Oass D (Bridge) 11. 000 11. 000
(9 0. 000 0. 00
707. 40000 11. 000 7,781. 40
0485 601- 03041 *Concrete Cass D (Bridge) (Special) 2. 600 2.600
(e 0. 000 0. 00
601. 29000 2. 600 1, 563. 35
0486 900- 00007 Added Item (Each)/ Gal vanic Anode P-19-BP 74.000 74.000
EACH 0. 000 0. 00
55. 00000 74.000 4,070. 00
0490 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2. 44000 0. 000 0. 00
0495 606- 11010 *Bridge Rail Type 10R 314. 000 314. 000
LF 0. 000 0. 00
86. 44000 314. 000 27,142. 16
0500 613-01200 2 Inch Eectrical Conduit (Plastic) 316. 000 316. 000
LF 0. 000 0. 00
4. 16000 316. 000 1, 314. 56
CAT 0301 CURRENT AMI  $ 113,626.13 $ 0.00$ 113, 626. 13
CAT NO0302 P-18-BQ
0505 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 303. 000 1, 303. 000
Sy 0. 000 0. 00
5. 75000 1, 303. 000 7,492.25



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19275-BI D ESTI MATE RUN 03/ 03/ 2015
PRQJECT: I MD25A- 023 ESTI MATE NO 0014 09:37: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 P-18-BQ
0510 202-00425 *Renoval of Bridge Railing 302. 000 302. 000
LF 0. 000 0. 00
8. 28000 302. 000 2,500. 56
0515 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 35. 000 35. 000
SY 0. 000 0. 00
191. 41000 35. 000 6, 699. 35
0520 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0.00
260. 07000 0. 000 0. 00
0525 202-00500  *Renpval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0.00
3, 120. 89000 1. 000 3,120. 89
0530 206-00065 *Structure Backfill (FlowFill) 5. 000 5. 000
CcY 0. 000 0.00
665. 79000 5. 000 3,328.95
0535 403-34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 123. 000 123. 000
TON 0. 000 0. 00
71. 00000 123. 000 8, 733. 00
0540 515-00120 *Wat er proof i ng ( Menbrane) 621. 000 621. 000
SY 0. 000 0. 00
14. 04000 621. 000 8,718.84
0545 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 142. 000 142. 000
LF 0. 000 0. 00
124. 84000 142. 000 17,727.28
0550 518-03000 *Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
13. 52000 0. 000 0. 00
0555 601- 03040 *Concrete O ass D (Bridge) 10. 500 10. 500
CcY 0. 000 0. 00
707. 40000 10. 500 7,427.70
0560 601- 03041 *Concrete Cass D (Bridge) (Special) 3. 500 3. 500
CcY 0. 000 0. 00
601. 29000 3. 500 2,104.52



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 19275-BI D ESTI MATE RUN 03/ 03/ 2015
PRQIECT: | MD25A- 023 ESTI MATE NO 0014 09: 37: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 P-18-BQ

0561 900- 00007 Added |tem (Each)/ Gal vani c Anode P-18-BQ 96. 000 96. 000
EACH 0. 000 0. 00
55. 00000 96. 000 5, 280. 00
0565 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2. 44000 0. 000 0.00
0570 606- 11010 *Bridge Rail Type 10R 302. 000 302. 000
LF 0. 000 0. 00
86. 44000 302. 000 26, 104. 88
0575 613-01200 2 Inch Eectrical Conduit (Plastic) 304. 000 304. 000
LF 0. 000 0. 00
4. 16000 304. 000 1, 264. 64
CAT 0302 CURRENT AMI  $ 100, 502. 86 $ 0.00$ 100, 502. 86

CAT NOO303 P-18-BN

0580 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 287. 000 1, 287. 000
SY 0. 000 0. 00
5. 75000 1, 287. 000 7,400. 25
0585 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 56. 000 56. 000
SY 0. 000 0. 00
191. 41000 56. 000 10, 718. 96
0590 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
260. 07000 0. 000 0. 00
0595 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 137. 000 137. 000
TON 0. 000 0. 00
71. 00000 137. 000 9, 727.00
0600 515-00120 *Wat er proof i ng ( Menbrane) 660. 000 660. 000
SY 0. 000 0. 00
14. 04000 660. 000 9, 266. 40
0605 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 105. 000 105. 000
LF 0. 000 0. 00

124. 84000 105. 000 13, 108. 20



CONTI D C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 19275-BI D ESTI MATE RUN 03/ 03/ 2015
PRQJECT: | MD25A- 023 ESTI MATE NO 0014 09:37: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO303 P-18-BN
0610 518-03000 *Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0.00
13. 52000 0. 000 0.00
0615 601- 03041 *Concrete Cass D (Bridge) (Special) 3. 800 3. 800
CcY 0. 000 0.00
601. 29000 3. 800 2,284.90
0616 900- 00007 Added Item (Each)/ Gal vanic Anode P-18-BN 30. 000 30. 000
EACH 0. 000 0. 00
55. 00000 30. 000 1, 650. 00
0620 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0.00
2. 44000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 54,155.71 $ 0.00$ 54,155.71
CAT NOO304 P-18-BO
0625 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 338. 000 1, 338. 000
SY 0. 000 0. 00
5. 75000 1, 338. 000 7,693.50
0630 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 69. 000 69. 000
SY 0. 000 0.00
191. 41000 69. 000 13, 207. 29
0635 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0.00
260. 07000 0. 000 0. 00
0640 403-34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 139. 000 139. 000
TON 0. 000 0. 00
71. 00000 139. 000 9, 869. 00
0645 515-00120 *Wat er proof i ng ( Menbrane) 692. 000 692. 000
SY 0. 000 0. 00
14. 04000 692. 000 9, 715.68
0650 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 70. 000 70. 000
LF 0. 000 0. 00
124. 84000 70. 000 8, 738. 80



CONTI D: C19275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 19275-BI D ESTI MATE RUN 03/ 03/ 2015
PRQJECT: | MD25A- 023 ESTI MATE NO. 0014 09: 37: 10
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0304 P-18-BO
0655 518-03000 *Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
13. 52000 0. 000 0.00
0660 601- 03041 *Concrete Cass D (Bridge) (Special) 6. 600 6. 600
(& 0. 000 0. 00
601. 29000 6. 600 3,968.51
0665 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2. 44000 0. 000 0.00
CAT 0304 CURRENT AMI  $ 53,192.78 $ 0.00$ 53,192. 78
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0670 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 298. 46000 1. 000 15, 298. 46
0675 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 397. 95000 1. 000 20, 397. 95
0680 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 059. 69000 1. 000 3, 059. 69
CAT 0400 CURRENT AMI  $ 38,756.10 $ 0.00$ 38, 756. 10

PRQJIECT TOTAL CURRENT AMI $ 8,031, 135.21$

o

.00$ 8,031,135.21



